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ESTIMATE RUN 02/10/2011

ESTIMATE SUMMARY 10:34:51

CONTID: C17620         ESTIMATE NO: 0007 FINL 2005

PCN: 17620-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FAIRPLAY PEDESTRIAN BRIDGE PERCENT TIME:

PROJECT NO: ES1 2854-120                  

FAIRPLAY PEDESTRIAN BRIDGE

NAME OF ROAD: 285D

PROJECT COUNTIES: PARK, REGION 1

CONTRACTOR:

NCB, LLC (NORDTROM COMMERCIAL BUILDERS) PAY PERIOD ENDING 02/10/2011 DATE TIME STARTED 03/11/2010

9226 TEDDY LANE SUITE 125 DATE LET 02/11/2010 DATE WORK BEGAN 04/26/2010

 DATE AWARDED 02/18/2010 DATE TIME STOPPED 09/16/2010

 DATE CONTRACT EXECUTED 03/11/2010 DATE ACCEPTED 09/16/2010

LONE TREE CO 80124     303 705 8017 DATE NOTICE TO PROCEED 03/11/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 359,046.13 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 332,453.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 4,986.80

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.50

WORK DAYS

WORK DAYS

99.97%

120.00

0.00

0.00

4,986.80

$

$

$

$

358,926.13

0.00

358,926.13

0.00

358,926.13

0.00

0.00

358,926.13

0.00

AMOUNT DUE 358,926.13 4,986.80

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 4,986.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

39.0 TIME ALLOW: 40

ORIG TIME ALLOW: 33
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PCN: 17620-BID    ESTIMATE RUN 02/10/2011

PROJECT: ES1 2854-120                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:34:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 7.000

0.000

202-00090  
 

7.000

EACH

20.00000 140.007.000

0.00

0010 REMOVAL OF CURB AND GUTTER 10.000

0.000

202-00203  
 

10.000

LF  

10.00000 100.0010.000

0.00

0015 REMOVAL OF ASPHALT MAT 250.000

0.000

202-00220  
 

250.000

SY  

9.00000 2,250.00250.000

0.00

0020 *REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

0.000

SF  

3.00000 0.000.000

0.00

0025 CLEAN CULVERT 1.000

0.000

202-04002  
 

1.000

EACH

500.00000 500.001.000

0.00

0030 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 2,305.000

0.000

203-00060  
 

2,305.000

CY  

15.00000 34,575.002,305.000

0.00

0035 DOZING 15.000

0.000

203-01550  
 

15.000

HOUR

100.00000 1,500.0015.000

0.00

0040 POTHOLING 0.000

0.000

203-01597  
 

0.000

HOUR

225.00000 0.000.000

0.00

0045 EROSION LOG (12 INCH) 1,105.000

0.000

208-00002  
 

1,105.000

LF  

3.00000 3,315.001,105.000

0.00

0050 GRAVEL BAG 0.000

0.000

208-00034  
 

0.000

LF  

5.00000 0.000.000

0.00

0055 CONCRETE WASHOUT STRUCTURE 2.000

0.000

208-00045  
 

2.000

EACH

1,000.00000 2,000.002.000

0.00
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PCN: 17620-BID    ESTIMATE RUN 02/10/2011

PROJECT: ES1 2854-120                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:34:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 STABILIZED CONSTRUCTION ENTRANCE 2.000

0.000

208-00070  
 

2.000

EACH

800.00000 1,600.002.000

0.00

0065 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 39.000

0.000

208-00103  
 

39.000

HOUR

35.00000 1,365.0039.000

0.00

0070 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 15.000

0.000

208-00105  
 

15.000

HOUR

60.00000 900.0015.000

0.00

0075 EROSION CONTROL SUPERVISOR 8.000

0.000

208-00206  
 

8.000

DAY 

200.00000 1,600.008.000

0.00

0080 RESET GROUND SIGN 10.000

0.000

210-00810  
 

10.000

EACH

200.00000 2,000.0010.000

0.00

0085 ADJUST MANHOLE 1.000

0.000

210-04010  
 

1.000

EACH

250.00000 250.001.000

0.00

0090 SEEDING (NATIVE) 1.596

0.000

212-00006  
 

1.596

ACRE

850.00000 1,356.601.596

0.00

0095 SOIL CONDITIONING 1.596

0.000

212-00032  
 

1.596

ACRE

2,300.00000 3,670.801.596

0.00

0100 MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

0.000

ACRE

650.00000 0.000.000

0.00

0105 FLEXIBLE GROWTH MEDIUM 1.596

0.000

213-00009  
 

1.596

ACRE

3,000.00000 4,788.001.596

0.00

0110 MULCH TACKIFIER 178.000

0.000

213-00061  
 

178.000

LB  

2.95000 525.10178.000

0.00
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PCN: 17620-BID    ESTIMATE RUN 02/10/2011

PROJECT: ES1 2854-120                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:34:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 SOIL RETENTION BLANKET (BIODEGRADABLE STRAW/COCONUT) 330.000

0.000

216-00042  
 

330.000

SY  

3.00000 990.00330.000

0.00

0120 AGGREGATE BASE COURSE (CLASS 6) 253.620

0.000

304-06007  
 

253.620

CY  

22.50000 5,706.45253.620

0.00

0125 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 65.180

0.000

403-00720  
 

65.180

TON 

125.00000 8,147.5065.180

0.00

0130 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 458.450

0.000

403-34721  
 

458.450

TON 

80.00000 36,676.00458.450

0.00

0135 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

0.000

GAL 

5.00000 0.000.000

0.00

0140 CONCRETE PAVEMENT (6 INCH) 19.810

0.000

412-00600  
 

19.810

SY  

50.00000 990.5019.810

0.00

0145 24 INCH REINFORCED CONCRETE PIPE 0.000

0.000

603-01240  
 

0.000

LF  

50.00000 0.000.000

0.00

0150 18 INCH CORRUGATED STEEL PIPE 29.000

0.000

603-10180  
 

29.000

LF  

40.00000 1,160.0029.000

0.00

0155 18 INCH STEEL END SECTION 1.000

0.000

603-30018  
 

1.000

EACH

650.00000 650.001.000

0.00

0160 INLET TYPE 13 (5 FOOT) (SPECIAL) 2.000

0.000

604-13006  
 

2.000

EACH

3,500.00000 7,000.002.000

0.00

0165 FENCE (TEMPORARY) 80.000

0.000

607-11580  
 

80.000

LF  

2.00000 160.0080.000

0.00
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PCN: 17620-BID    ESTIMATE RUN 02/10/2011

PROJECT: ES1 2854-120                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:34:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 CONCRETE SIDEWALK (6 INCH) 578.140

0.000

608-00006  
 

578.140

SY  

31.50000 18,211.41578.140

0.00

0175 CONCRETE CURB RAMP 10.000

0.000

608-00010  
 

10.000

SY  

75.00000 750.0010.000

0.00

0180 CURB AND GUTTER TYPE 2 (SECTION II-M) 885.000

0.000

609-21021  
 

885.000

LF  

14.00000 12,390.00885.000

0.00

0185 DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

0.000

EACH

50.00000 0.000.000

0.00

0190 DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

0.000

EACH

50.00000 0.000.000

0.00

0195 DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

0.000

EACH

50.00000 0.000.000

0.00

0200 BOLLARD 4.000

0.000

622-00270  
 

4.000

EACH

200.00000 800.004.000

0.00

0205 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

7,000.00000 7,000.001.000

0.00

0210 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

10,000.00000 10,000.001.000

0.00

0215 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000

0.000

627-00012  
 

0.000

GAL 

250.00000 0.000.000

0.00

0220 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 320.000

0.000

627-30329  
 

320.000

SF  

12.00000 3,840.00320.000

0.00
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PCN: 17620-BID    ESTIMATE RUN 02/10/2011

PROJECT: ES1 2854-120                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:34:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *FLAGGING 329.000

0.000

630-00000  
 

329.000

HOUR

25.00000 8,225.00329.000

0.00

0230 *TRAFFIC CONTROL INSPECTION 101.000

0.000

630-00007  
 

101.000

DAY 

60.00000 6,060.00101.000

0.00

0235 *TRAFFIC CONTROL MANAGEMENT 28.000

0.000

630-00012  
 

28.000

DAY 

300.00000 8,400.0028.000

0.00

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

0.000

EACH

10.00000 0.000.000

0.00

0245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 18.000

0.000

630-80342  
 

18.000

EACH

10.00000 180.0018.000

0.00

0250 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 132.000

0.000

630-80344  
 

132.000

SF  

10.00000 1,320.00132.000

0.00

0255 *PORTABLE MESSAGE SIGN PANEL 63.000

0.000

630-80359  
 

63.000

DAY 

63.00000 3,969.0063.000

0.00

0260 *DRUM CHANNELIZING DEVICE 8.000

0.000

630-80360  
 

20.000

EACH

10.00000 80.008.000

0.00

0265 *TRAFFIC CONE 30.000

0.000

630-80380  
 

30.000

EACH

5.00000 150.0030.000

0.00

0270 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0275 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00



CONTID: C17620         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 17620-BID    ESTIMATE RUN 02/10/2011

PROJECT: ES1 2854-120                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:34:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0285 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000

0.000

700-70019  
 

0.000

F A 

1.00000 0.000.000

0.00

0290 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0295 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0300 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0320 ADDED ITEM (DOLLAR)/ CMO 02 BRIDGE DESIGN WORK 2,359.000

0.000

900-00006  
 

2,359.000

DOL 

1.00000 2,359.002,359.000

0.00

0325 24 INCH CORRUGATED STEEL PIPE MCR 01 EXTEND 24 CSP 40.000

0.000

603-10240  
 

40.000

LF  

73.00000 2,920.0040.000

0.00

0330 24 INCH STEEL END SECTION MCR 01 EXTEND 24 INCH CSP 2.000

0.000

603-30024  
 

2.000

EACH

413.00000 826.002.000

0.00

0360 ADDED ITEM (DOLLAR)/ GURADRAIL FOR XCEL MCR 05 696.910

0.000

900-00006  
 

696.910

DOL 

1.00000 696.91696.910

0.00

0365 ADDED ITEM (DOLLAR)/ TEMPORARY BARRIER 2,684.060

0.000

900-00006  
 

2,684.060

DOL 

1.00000 2,684.062,684.060

0.00

0370 ADDED ITEM (LUMP SUM)/ MCR 07 ASPHALT MOBLIZATION 1.000

0.000

900-00014  
 

1.000

L S 

660.00000 660.001.000

0.00
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PCN: 17620-BID    ESTIMATE RUN 02/10/2011

PROJECT: ES1 2854-120                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:34:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 ADDED ITEM (LUMP SUM)/ MCR 08 LANDSCAPE WORK 
MOBILIZATION

1.000

0.000

900-00014  
 

1.000

L S 

2,200.00000 2,200.001.000

0.00

0380 ADDED ITEM (DOLLAR)/ FINDINGS 2,100.960

0.000

900-00006  
 

2,100.960

DOL 

1.00000 2,100.962,100.960

0.00

CAT 219,738.290.00219,858.29CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0305 *PEDESTRIAN OVERPASS 1.000

0.000

621-00600  
 

1.000

L S 

132,000.00000 132,000.001.000

0.00

0335 STRUCTURE EXCAVATION CO 03 MCR 02 33.000

0.000

206-00000  
 

33.000

CY  

23.70000 782.1033.000

0.00

0340 STRUCTURE BACKFILL (CLASS 1) CO 04 MCR 02 33.000

0.000

206-00100  
 

33.000

CY  

54.00000 1,782.0033.000

0.00

0345 F/A INSTALL PED BRIDGE APPROACH RAIL 1,623.740

0.000

700-70110  
 

1,623.740

F A 

1.00000 1,623.741,623.740

0.00

CAT 136,187.840.00136,187.84CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0310 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

2,500.00000 2,500.001.000

0.00

0315 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

250.00000 500.002.000

0.00

CAT 3,000.000.003,000.00CURRENT AMT0400 $ $ $

$ 358,926.130.00$359,046.13$CURRENT AMTPROJECT TOTAL


